

## **Program Support 2007 – Amendment No. 1**

CONTRACT VALUE: \$112,092

SCHEDULE: Through December 31, 2007

### **Project Objective**

The objective of this amendment is to increase the budget for Task Order 7 for additional tasks requested by the Utah Division of Water Quality (DWQ) and the Great Salt Lake Science Panel and completed through August 2007.

### **Task 1 - Prepare Materials for November Science Panel Meeting**

No Change

### **Task 2 - Data Integration**

Additional budget of \$41,671 will be provided for the following activities:

1. Integration of data from five additional studies:
  - a. California Gull sampling 2007
  - b. American Avocet sampling 2007
  - c. Synoptic Survey 2007
  - d. Volatilization Study 2007
  - e. Sedimentation Study 2007
2. Development of memorandum summarizing draft model and data integration (July 2007)
3. Additional evaluation of seasonal and spatial variability

### **Task 3 – Final Summary Report**

No change

### **Task 4 – Project Management**

Additional budget of \$35,326 will be provided for additional time required for meetings, coordination with Science Panel and DWQ and preparing for Steering Committee meetings. An additional \$24,743 will be requested in Amendment No. 2 for additional project management services and Panel requests through August 2007.

## Task 5 – Project Quality Control

Additional budget of \$17,963 will be provided for the following additional out-of-scope activities completed by CH2M HILL:

1. Oversight for the following additional projects:
  - a. California Gull sampling 2007
  - b. American Avocet sampling 2007
  - c. Synoptic Survey 2007
  - d. Volatilization Study 2007
  - e. Sedimentation Study 2007
2. Additional level of effort for review and discussion of deliverables from Project 5, Brine Shrimp Kinetics Study.

## Task 5 – Quality Assurance/Data Management

Additional budget of \$17,132 will be provided for validation of data from 5 additional studies, review, formatting and validation of UofU laboratory data, and coordination required for maintaining database on UDEQ project website.