
Dagget County  - Dutch John 
Presented to the Drinking Water Board 

November 13, 2015 
 

DRINKING WATER BOARD 
BOARD PACKET FOR CONSTRUCTION LOAN 

 
 
 
APPLICANT’S REQUEST: 
 
Dagget County is requesting a funding increase of $260,000 to cover the higher than 
anticipated cost of construction and provide an adequate contingency for the project. 
They are seeking the same loan/grant split of 50/50 as the initial funding.  
 
STAFF COMMENTS: 
 
On January 9, 2015, the Drinking Water Board authorized a construction grant of 
$510,000 and a loan of $510,000 to Dagget County for the construction of a 500,000 
gallon storage tank, upgrades to the disinfection system in the water treatment plant, 
replacement of filter media, and addition of meters within the Dutch John system. An 
additional $130,000 loan with $130,000 grant at 0.0% interest with a 30-year term would 
raise Dutch John’s water bill $2.90. Their total monthly water bill would be $76.98. 
 
Dagget County intends to re-bid the project for the 2016 construction season, in hopes of 
increasing the availability of interested general contractors and to prevent risks associated 
with winter construction.  
 
 
FINANCIAL ASSISTANCE COMMITTEE RECOMMENDATION: 
 
The Drinking Water Board authorize a $130,000 loan at 0.0% interest for years 
with an additional $130,000 grant to Dagget County – Dutch John, using the state 
SRF funds, for a total amount of $640,000 loan and $640,000 in grant. Conditions 
include that they resolve any and all issues on their compliance report. 
  





Daggett County

Dutch John 0.5 MG Water Tank Project

Bid Tabulation

BID 

ITEM
QTY UNIT UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL

1 1 LS 138,000.00 138,000.00 65,000.00 65,000.00 183,000.00 183,000.00 342,800.00 342,800.00

2 1 ACRE 3,200.00 3,200.00 10,000.00 10,000.00 2,200.00 2,200.00 3,000.00 3,000.00

3 1 LS 5,400.00 5,400.00 5,000.00 5,000.00 20,000.00 20,000.00 10,000.00 10,000.00

4 1 LS 3,800.00 3,800.00 5,000.00 5,000.00 5,500.00 5,500.00 7,000.00 7,000.00

5 160 LF 27.00 4,320.00 29.50 4,720.00 76.00 12,160.00 20.75 3,320.00

6 240 LF 26.00 6,240.00 37.40 8,976.00 36.00 8,640.00 19.30 4,632.00

7 1310 LF 28.00 36,680.00 40.00 52,400.00 37.00 48,470.00 25.54 33,457.40

8 1710 LF 41.00 70,110.00 24.00 41,040.00 29.00 49,590.00 16.00 27,360.00

9 1 LS 4,600.00 4,600.00 4,500.00 4,500.00 2,400.00 2,400.00 6,000.00 6,000.00

10 1 EA 35,000.00 35,000.00 16,260.00 16,260.00 67,700.00 67,700.00 55,698.00 55,698.00

11 500 TON 27.00 13,500.00 32.50 16,250.00 32.00 16,000.00 21.00 10,500.00

12 105 TON 41.00 4,305.00 34.00 3,570.00 134.00 14,070.00 21.00 2,205.00

13 1385 CUYD 25.00 34,625.00 10.00 13,850.00 43.00 59,555.00 21.00 29,085.00

14 2310 CUYD 19.00 43,890.00 13.95 32,224.50 25.00 57,750.00 0.50 1,155.00

15 50 LF 45.00 2,250.00 48.00 2,400.00 62.00 3,100.00 200.00 10,000.00

16 10 1000 SF 110.00 1,100.00 0.00 0.00 665.00 6,650.00 3.50 35.00

17 1 LS 427,000.00 427,000.00 590,950.00 590,950.00 555,000.00 555,000.00 665,318.00 665,318.00

18 1 LS 29,000.00 29,000.00 53,175.00 53,175.00 68,000.00 68,000.00 38,000.00 38,000.00

19 1 EA 1,500.00 1,500.00 5,500.00 5,500.00 3,200.00 3,200.00 4,000.00 4,000.00

20 1 EA 2,200.00 2,200.00 4,950.00 4,950.00 4,200.00 4,200.00 4,000.00 4,000.00

21 2 EA 2,700.00 5,400.00 7,650.00 15,300.00 4,000.00 8,000.00 4,000.00 8,000.00

22 1 LS 5,900.00 5,900.00 13,475.00 13,475.00 14,000.00 14,000.00 8,000.00 8,000.00

23 6 EA 83.00 498.00 500.00 3,000.00 600.00 3,600.00 1,000.00 6,000.00

24 1 LS 2,200.00 2,200.00 800.00 800.00 3,300.00 3,300.00 6,800.00 6,800.00

25 1 LS 2,600.00 2,600.00 2,400.00 2,400.00 3,200.00 3,200.00 10,000.00 10,000.00

26 1 LS 3,800.00 3,800.00 8,000.00 8,000.00 4,600.00 4,600.00 8,000.00 8,000.00

27 1 LS 2,500.00 2,500.00 16,600.00 16,600.00 15,000.00 15,000.00 6,000.00 6,000.00

28 1 EA 2,800.00 2,800.00 5,000.00 5,000.00 3,200.00 3,200.00 2,000.00 2,000.00

29 1 LS 13,000.00 13,000.00 12,500.00 12,500.00 14,000.00 14,000.00 8,000.00 8,000.00

30 1 EA 1,100.00 1,100.00 5,000.00 5,000.00 3,200.00 3,200.00 2,000.00 2,000.00

31 1 EA 600.00 600.00 0.00 0.00 800.00 800.00 1,800.00 1,800.00

32 1 EA 2,800.00 2,800.00 5,000.00 5,000.00 3,200.00 3,200.00 2,600.00 2,600.00

33 1 EA 2,800.00 2,800.00 5,000.00 5,000.00 3,200.00 3,200.00 4,200.00 4,200.00

34 1 EA 1,500.00 1,500.00 300.00 300.00 2,500.00 2,500.00 1,800.00 1,800.00

TOTAL: 914,218.00$           TOTAL: 1,028,140.50$        TOTAL: 1,268,985.00$        TOTAL: 1,332,765.40$        

ITEM QTY UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

1 1 LS 6,600.00 6,600.00 12,000.00 12,000.00 12,000.00 12,000.00 10,000.00 10,000.00

2 1 LS 20,000.00 20,000.00 40,000.00 40,000.00 14,200.00 14,200.00 5,000.00 5,000.00

3 1 LS 25,000.00 25,000.00 10,000.00 10,000.00 160,000.00 160,000.00 18,352.00 18,352.00

TOTAL: 51,600.00$             TOTAL: 62,000.00$             TOTAL: 186,200.00$           TOTAL: 33,352.00$             

ITEM QTY UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

1 1 LS 67,000.00 67,000.00 58,550.00 58,550.00 62,900.00 62,900.00 64,200.00 64,200.00

TOTAL: 67,000.00$             TOTAL: 58,550.00$             TOTAL: 62,900.00$             TOTAL: 64,200.00$             

ITEM QTY UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

1 1 LS 455,000.00 455,000.00 607,950.00 607,950.00 568,000.00 568,000.00 665,318.00 665,318.00

2 1515 CUYD 25.00 37,875.00 10.00 15,150.00 47.00 71,205.00 30.00 45,450.00

3 1 LS 42,000.00 42,000.00 68,450.00 68,450.00 25,300.00 25,300.00 289,268.80 289,268.80

TOTAL: 534,875.00$           TOTAL: 691,550.00$           TOTAL: 664,505.00$           TOTAL: 1,000,036.80$        

ELECTRICAL WORK FOR PRESSURE TRANSMITTER

DEMO 60K WATER STORAGE TANK

INSTALL SCREEN ON OVERFLOW/DRAIN LINE

FILTER BED MEDIA REPLACEMENT & START UP

DEMO CONCRETE 60K TANK DRAIN VALVE  VAULT (V-2)
DEMO 300K WATER STORAGE TANK

DEMO 60" CMP 300K TANK DRAIN VALVE   VAULT (V-6)

DEMO ELECTRIC METER AND SERVICE AT 300K TANK

DEMO 300K TANK CONCRETE VALVE VAULT    (V-3)

ADDITIVE #1 - FILTER BED

DESCRIPTION

DEMO 300K TANK CONCRETE VALVE VAULT    (V-4)
DEMO VALVE

FILTER BED MEDIA REMOVAL

TANK SAND BLASTING & RE-COATING

PLUG ABANDONED  PIPELINE

UNTREATED BASE COURSE (ACCESS ROAD AND PAD)

TANK RING DRAIN SYSTEM

COMMON BORROW

ROCK EXCAVATION

18" CMP (GALVANIZED)

8" GATE VALVE ASSEMBLY

12" GATE VALVE ASSEMBLY

EXISTING VALVE VAULT PIPING TIE-IN

10" PVC C900 DR18 PIPE

12" PVC C900 DR18 PIPE

LOCATE AND TIE IN 10" DRAIN LINE TO EXISTING DRAIN LINE

DRAIN VALVE AND INSTRUMENTATION VAULT
IMPORTED STRUCTURAL FILL

PIPE EXCAVATION, BEDDING, BACKFILL

TANK ROOF DRAIN SYSTEM

DESCRIPTION

PRESSURE REDUCING VALVE VAULT

TANK OPTION #2 (BURIED)

DESCRIPTION

0.5MG CONCRETE TANK (BURIED)

Vancon Hube's Construction

RESEEDING

0.5MG CONCRETE TANK

ADDITIONAL COMMON BORROW BACKFILL

10" GATE VALVE ASSEMBLY

ELECTRICAL WORK FOR POWER TO NEW EQUIPMENT IN 

ADDITIVE #2 - PRV VAULT

Gerber Construction Kip Slaugh & Associates

MOBILIZATION

CLEARING AND GRUBBING

DESCRIPTION

MATERIALS TESTING - QUALITY CONTROL TESTING
CONSTRUCTION SURVEY

8" PVC C900 DR18 PIPE

           DAG02-15-0001



UELS, LLC

435.789.1017
Last Updated: 9/14/2015

Request Additional Funding - Construction Next Year all Items - 5% Inflation

Item Description Unit Unit Cost Qty Total

1 MOBILIZATION LS 138,000.00$  1 138,000$       

2 CLEARING AND GRUBBING ACRE 3,200.00$      1 3,200$           

3 MATERIALS TESTING - QUALITY CONTROL TESTING LS 5,400.00$      1 5,400$           

4 CONSTRUCTION SURVEY LS 3,800.00$      1 3,800$           

5 8" PVC C900 DR18 PIPE LF 27.00$           160 4,320$           

6 10" PVC C900 DR18 PIPE LF 26.00$           240 6,240$           

7 12" PVC C900 DR18 PIPE LF 28.00$           1310 36,680$         

8 PIPE EXCAVATION, BEDDING, BACKFILL LF 41.00$           1710 70,110$         

9 LOCATE AND TIE IN 10" DRAIN LINE TO EXISTING DRAIN LINE LS 4,600.00$      1 4,600$           

10 IMPORTED STRUCTURAL FILL TON 27.00$           500 13,500$         

11 UNTREATED BASE COURSE (ACCESS ROAD AND PAD) TON 41.00$           105 4,305$           

12 COMMON BORROW CUYD 25.00$           1385 34,625$         

13 ROCK EXCAVATION CUYD 19.00$           2310 43,890$         

14 18" CMP (GALVANIZED) LF 45.00$           50 2,250$           

15 RESEEDING 1000 SF 110.00$         10 1,100$           

16 0.5MG CONCRETE TANK LS 427,000.00$  1 427,000$       

17 8" GATE VALVE ASSEMBLY EA 1,500.00$      1 1,500$           

18 10" GATE VALVE ASSEMBLY EA 2,200.00$      3 6,600$           

19 12" GATE VALVE ASSEMBLY EA 2,700.00$      2 5,400$           

20 EXISTING VALVE VAULT PIPING TIE-IN LS 5,900.00$      1 5,900$           

21 PLUG ABANDONED  PIPELINE EA 83.00$           6 498$              

22 INSTALL SCREEN ON OVERFLOW/DRAIN LINE LS 2,200.00$      1 2,200$           

23 ELECTRICAL WORK FOR PRESSURE TRANSMITTER LS 2,600.00$      1 2,600$           

24 ELECTRICAL WORK FOR POWER TO NEW EQUIPMENT IN DISINFECTION ROOM LS 3,800.00$      1 3,800$           

25 FILTER BED MEDIA REMOVAL LS 6,600.00$      1 6,600$           

26 TANK SAND BLASTING & RE-COATING LS 20,000.00$    1 20,000$         

27 FILTER BED MEDIA REPLACEMENT AND STARTUP (ESTIMATE) LS 25,000.00$    1 25,000$         

28 PRV VAULT LS 67,000.00$    1 67,000$         

29 HORIZON PTF-60 TABLET FEEDER SYSTEM - TRI-CHLOR (DISINFECTION) LS 13,000.00$    1 13,000$         

30 TRI-CHLOR TABLETS - (2) 55 LB PAILS FOR 1 MONTH SUPPLY EA 230.00$         2 460$              

31 ELECTRICAL WORK TO PROVIDE POWER AND SCADA TIE-IN LS 3,000.00$      1 3,000$           

32 SCADA SYSTEM - POSSIBLE ADD-IN FROM REMAINING CONTINGENCY LS 80,000.00$    0 -$              

33 SCADA PROGRAMMER TO REMOVE 300K TANK AND ADD NEW TANK EA 5,000.00$      1 5,000$           

CONSTRUCTION SUB-TOTAL: 967,578$      

2016 Yr Inflation (5%): 48,422$        

2016 Adjusted Construction Sub-Total: 1,016,000$   

CONTRACTED FEES

43 ENGINEERING - UELS WATER TANK REPLACEMENT LS 80,000.00$    1 80,000$         

44 ENGINEERING - UELS WATERLINE REPLACEMENT LS 13,000.00$    1 13,000$         

45 ENGINEERING - CIVCO - PROJECT PLANNING AND FUNDING LS 13,500.00$    1 13,500$         

46 BONDING ATTORNEY FEES LS 37,500.00$    1 37,500$         

SUB-TOTAL: 144,000$      

PROJECT ADMINISTRATION

47 PROJECT CONTINGENCY LS 120,000.00$  1 120,000$       

TOTAL PROJECT COST: 1,280,000$   

TOTAL CURRENT FUNDING: 1,020,000$    

REQUIRED INCREASE: 260,000$       

CURRENT WATER RATE: 74.08$           

WATER RATE INCREASE: 2.90$             

RES. WATER RATE AMOUNT: 76.98$           

DAGGETT COUNTY

DUTCH JOHN WATER SYSTEM
0.5MG Tank

Engineer's Estimate - Revised 9-14-2015

Bid Amounts
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