Organizes stakeholder meeting
Develops draft objectives
Develops draft process chart

Develops draft organizational
chart

Works by consensus

Reports back to Work Group at
key points in process

Forms the Science Panel

Draft Process Chart for GSL Water Quality Work Group

Reviews objectives
Determines final scope of project

Agrees on sampling
methodology

Reviews existing data

Develops water quality criteria
methodology for GSL

Recommends additional
research

Forwards recommendations to
Steering Committee

Meets to hear and provide
feedback on Steering Committee
progress report
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Performs additional
research/monitoring,
literature search and review
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Steering Committee evaluates
Science Panel recommendations

Convenes Work Group
(stakeholders) update meeting

EPA approves

Presents results to DWQ / Forwards final recommendations DWQ prepares final numeric
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Panel

(stakehldrs)

Modifies/endorses objectives
Modifies/endorses process chart

Suggests additions to Steering
Committee

Suggests additions to Science
Panel

Evaluates Science Panel
recommendations

Convenes Work Group
(stakeholders) update meeting

Forwards Science Panel research
requests and recommendations to
DWQ

Secures funding to support
research

A

Aug. 2004

Contracts with outside private
entities to complete data
collection and analysis

Periodically updates Water
Quality Board on progress

24 months

Science Panel evaluates new
data/old data and provides
recommendations for numeric
standards

update report
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A

Meets to hear and provide
feedback on Steering Committee

Aug. 2006

Board approves/disapproves
recommendations

Approved recommendations
forwarded to EPA

4 months

Dec. 31, 2006



