
Development of Water Quality 
Standards for Willard Spur

Path Forward

October 28, 2015

Photo:Josh Noble



2011
Plan Formulation

Path to Completion

2012-2013
Research & Evaluation

2015-2016
Reporting & Recommendations



Schedule of Deliverables
Description Data Draft Final

Database
2011-2013 Database 28-Feb-14 30-Jun-14

2013 Research Plan
Plant Impacts 31-Jan-14 30-Mar-14 30-Jun-14
Nutrient Cycling Study 30-Sep-13 15-Jan-14 28-Feb-14

Uptake Studies 30-Jan-14 28-Feb-14 30-Mar-14

Final Reporting
Food Web 30-Apr-14 30-Jun-14
2011-2013 Hydrology 31-Jan-14 30-Mar-14 30-Jun-14
2011-2013 Nutrient Loading 31-Jan-14 30-Mar-14 30-Jun-14
Open Water Characteristics 31-Jan-14 30-Apr-14 30-Jun-14
Nutrient Cycling Study 30-Apr-14 30-Jun-14
WWTP Impacts 30-Apr-14 30-Jun-14
Management Alternatives/Rec 30-May-14 30-Sept-14
Final report summary 30-Aug-14 30-Oct-14



Path Toward Completion
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Next Meeting

• January 2016
– One day meeting

• Outcomes
– Comments on draft impact report
– Discuss recommendations



Questions?
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