

## **Project 5 – Amendment No. 1 Brine Shrimp Kinetic Studies**

SUBCONTRACT WITH: University of Miami  
PRINCIPAL INVESTIGATOR: Dr. Martin Grosell  
CONTRACT VALUE: \$1,575  
SCHEDULE: March 20, 2007 through December 31, 2007 (elapsed time: 9 months)

### **Scope of Work**

The following changes are made to Dr. Grosell's original scope of work for Project 5, Brine Shrimp Kinetic Studies.

1. Objective No. 6 as defined in original contract will not be completed.
2. A fourth algae exposure to 1 microgram/l of selenium will be completed per the methods described in Objective #3. Information from this experiment will be included in subsequent tasks identified in the original Scope of Work.
3. No other modifications to the Scope of Work are proposed.